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0 Refinery De‐Inventory Plan Rev 3D Issued for 
Execution 20210920

120 days? Aug 2 '21 Nov 30 '21

1 1 Milestones
2 2 Flare Available for Phase 2 0 days Aug 2 '21 Aug 2 '21
3 3 Flare Available 0 days Aug 12 '21 Aug 12 '21
4 4 Boiler 9 Available 0 days Aug 26 '21 Aug 26 '21
5 5 Boiler 8 Available 0 days Sep 30 '21 Sep 30 '21
6 6 Vaporizer 7 Available 0 days Aug 26 '21 Aug 26 '21
7 7 Cold Circulation Begins 0 days Aug 27 '21 Aug 27 '21
8 8 De‐Inventory Activiites Commence 0 days Aug 27 '21 Aug 27 '21
9 9 3 SRU ‐ Phase 3 (Placeholder) 0 days Oct 30 '21 Oct 30 '21
10 10 5 SWS ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
11 11 6 Amine ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
12 12 7 Amine ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
13 13 TGTU ‐ Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21
14 14 Complex 1 Complete 0 days Oct 30 '21 Oct 30 '21
15 15 Complex 2 Complete 0 days Oct 30 '21 Oct 30 '21
16 16 ISBL De‐Inventory Complete 0 days Oct 30 '21 Oct 30 '21
17 17 Complex 3 Complete Phase 3  (Placeholder) 0 days Nov 30 '21 Nov 30 '21
18 18 Refinery De‐Inventory 89.88 days Aug 2 '21 Oct 30 '21
19 18.1 Flare 8 28.88 days Aug 2 '21 Aug 30 '21
20 18.1.1 Operational Testing 25 days Aug 2 '21 Aug 27 '21
21 18.1.2 Startup 4 days Aug 27 '21 Aug 30 '21
22 18.2 Refinery Safing ‐ ISBL 65 days Aug 27 '21 Oct 30 '21
23 18.2.1 Complex 1 65 days Aug 27 '21 Oct 30 '21
24 18.2.1.1 5 CDU 49 days Aug 27 '21 Oct 14 '21
25 18.2.1.1.1 Cold Flush 1 day Aug 27 '21 Aug 27 '21
26 18.2.1.1.2 Oil Flush w Heat 3 days Sep 28 '21 Sep 30 '21
27 18.2.1.1.3 Pumpout & Drain 3 days Oct 1 '21 Oct 3 '21
28 18.2.1.1.4 Purge w Steam 7 days Oct 4 '21 Oct 10 '21
29 18.2.1.1.5 Final Disposition (N2 Blanket) 4 days Oct 11 '21 Oct 14 '21
30 18.2.1.2 3 VAC 37 days Sep 6 '21 Oct 12 '21
31 18.2.1.2.1 Cold Flush 2 days Sep 6 '21 Sep 27 '21
32 18.2.1.2.2 Oil Flush w Heat 4 days Sep 28 '21 Oct 1 '21
33 18.2.1.2.3 Pumpout 3 days Oct 2 '21 Oct 4 '21
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34 18.2.1.2.4 Purge w Steam 4 days Oct 5 '21 Oct 8 '21
35 18.2.1.2.5 Final Disposition (N2 Blanket) 4 days Oct 9 '21 Oct 12 '21
36 18.2.1.3 Coker 37 days Sep 24 '21 Oct 30 '21
37 18.2.1.3.1 Cold Flush 10 days Sep 24 '21 Oct 5 '21
38 18.2.1.3.2 Pumpout 6 days Oct 6 '21 Oct 11 '21
39 18.2.1.3.3 Purge w Steam 12 days Oct 12 '21 Oct 23 '21
40 18.2.1.3.4 Final Disposition (N2 Blanket) 7 days Oct 24 '21 Oct 30 '21
41 18.2.1.4 5 Crude Light Naphtha Stabilizer 10 days Oct 15 '21 Oct 24 '21
42 18.2.1.4.1 Cold Flush 3 days Oct 15 '21 Oct 17 '21
43 18.2.1.4.2 Pumpout 2 days Oct 18 '21 Oct 19 '21
44 18.2.1.4.3 Purge w Steam 3 days Oct 20 '21 Oct 22 '21
45 18.2.1.4.4 Final Disposition (N2 Blanket) 2 days Oct 23 '21 Oct 24 '21
46 18.2.1.5 Deiso‐Naphtha Fractionator 10 days Oct 9 '21 Oct 18 '21
47 18.2.1.5.1 Cold Flush 3 days Oct 9 '21 Oct 11 '21
48 18.2.1.5.2 Pumpout 2 days Oct 12 '21 Oct 13 '21
49 18.2.1.5.3 Purge w Steam 3 days Oct 14 '21 Oct 16 '21
50 18.2.1.5.4 Final Disposition (N2 Blanket) 2 days Oct 17 '21 Oct 18 '21
51 18.2.1.6 #6 Crude Light Naphtha Stabilizer 

and Naphtha fractionator
10 days Oct 15 '21 Oct 24 '21

52 18.2.1.6.1 Cold Flush 3 days Oct 15 '21 Oct 17 '21
53 18.2.1.6.2 Pumpout 2 days Oct 18 '21 Oct 19 '21
54 18.2.1.6.3 Purge w Steam 3 days Oct 20 '21 Oct 22 '21
55 18.2.1.6.4 Final Disposition (N2 Blanket) 2 days Oct 23 '21 Oct 24 '21
56 18.2.1.7 HP Fuel Gas Treater 5 days Oct 17 '21 Oct 21 '21
57 18.2.1.7.1 Depressured to Flare 2 days Oct 17 '21 Oct 18 '21
58 18.2.1.7.2 Final Disposition (N2 Blanket) 3 days Oct 19 '21 Oct 21 '21
59 18.2.1.8 LP Fuel Gas Treater 5 days Oct 17 '21 Oct 21 '21
60 18.2.1.8.1 Depressured to Flare 2 days Oct 17 '21 Oct 18 '21
61 18.2.1.8.2 Final Disposition (N2 Blanket) 3 days Oct 19 '21 Oct 21 '21
62 18.2.1.9 LPG 1, 2, 3 5 days Oct 22 '21 Oct 26 '21
63 18.2.1.9.1 Depressured to Flare 2 days Oct 22 '21 Oct 23 '21
64 18.2.1.9.2 Final Disposition (N2 Blanket) 3 days Oct 24 '21 Oct 26 '21
65 18.2.2 Complex 2 63 days Aug 28 '21 Oct 29 '21
66 18.2.2.1 #4 Hydrobon 35 days Sep 3 '21 Oct 7 '21
67 18.2.2.1.1 Cold Flush 2 days Sep 3 '21 Sep 4 '21
68 18.2.2.1.2 Pumpout 2 days Sep 5 '21 Oct 1 '21
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69 18.2.2.1.3 Purge w Steam 3 days Oct 2 '21 Oct 4 '21
70 18.2.2.1.4 Final Disposition (N2 Blanket) 3 days Oct 5 '21 Oct 7 '21
71 18.2.2.2 #4 Platformer Unit 37 days Sep 3 '21 Oct 9 '21
72 18.2.2.2.1 Flush 2 days Sep 3 '21 Sep 4 '21
73 18.2.2.2.2 Pumpout 2 days Sep 5 '21 Oct 1 '21
74 18.2.2.2.3 Purge w Steam 5 days Oct 2 '21 Oct 6 '21
75 18.2.2.2.4 Final Disposition (N2 Blanket) 3 days Oct 7 '21 Oct 9 '21
76 18.2.2.3 Reformer Catalyst Regeneration 15 days Oct 15 '21 Oct 29 '21
77 18.2.2.3.1 Blinding 3 days Oct 15 '21 Oct 17 '21
78 18.2.2.3.2 Recycle Gas Compressor 2 days Oct 18 '21 Oct 19 '21
79 18.2.2.3.3 Fire Heater and Temp Rampup 2 days Oct 18 '21 Oct 19 '21
80 18.2.2.3.4 Caustic Injection 1 day Oct 20 '21 Oct 20 '21
81 18.2.2.3.5 Oxidation Line up 1 day Oct 20 '21 Oct 20 '21
82 18.2.2.3.6 Effluent Coolers 1 day Oct 20 '21 Oct 20 '21
83 18.2.2.3.7 Cooling Water 1 day Oct 20 '21 Oct 20 '21
84 18.2.2.3.8 Oxidation 3 days Oct 21 '21 Oct 23 '21
85 18.2.2.3.9 Batch Catalyst 3 days Oct 21 '21 Oct 23 '21
86 18.2.2.3.10 Lab Analysis 3 days Oct 21 '21 Oct 23 '21
87 18.2.2.3.11 Flush/Drain 2 days Oct 24 '21 Oct 25 '21
88 18.2.2.3.12 Purge with Steam 2 days Oct 26 '21 Oct 27 '21
89 18.2.2.3.13 N2 Blanket 2 days Oct 28 '21 Oct 29 '21
90 18.2.2.4 #3 Hydrobon 42 days Sep 2 '21 Oct 13 '21
91 18.2.2.4.1 Flush 2 days Sep 2 '21 Sep 3 '21
92 18.2.2.4.2 Pumpout 2 days Sep 5 '21 Sep 8 '21
93 18.2.2.4.3 Purge w Steam 5 days Oct 6 '21 Oct 10 '21
94 18.2.2.4.4 Final Disposition (N2 Blanket) 3 days Oct 11 '21 Oct 13 '21
95 18.2.2.5 No. 6 Distillate Desulfurizer 45 days Sep 2 '21 Oct 16 '21
96 18.2.2.5.1 Flush 2 days Sep 2 '21 Sep 3 '21
97 18.2.2.5.2 Pumpout 2 days Sep 4 '21 Oct 8 '21
98 18.2.2.5.3 Purge w Steam 5 days Oct 9 '21 Oct 13 '21
99 18.2.2.5.4 Final Disposition (N2 Blanket) 3 days Oct 14 '21 Oct 16 '21
100 18.2.2.6 No. 7 Distillate Desulfurizer 52 days Aug 28 '21 Oct 18 '21
101 18.2.2.6.1 Flush 2 days Aug 28 '21 Aug 29 '21
102 18.2.2.6.2 Pumpout 2 days Aug 30 '21 Oct 11 '21
103 18.2.2.6.3 Purge w Steam 4 days Oct 12 '21 Oct 15 '21
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104 18.2.2.6.4 Final Disposition (N2 Blanket) 3 days Oct 16 '21 Oct 18 '21
105 18.2.2.7 No. 9 Distillate Desulfurizer 40 days Sep 4 '21 Oct 13 '21
106 18.2.2.7.1 Flush 2 days Sep 4 '21 Sep 5 '21
107 18.2.2.7.2 Pumpout 2 days Sep 6 '21 Sep 7 '21
108 18.2.2.7.3 Purge w Steam 3 days Oct 8 '21 Oct 10 '21
109 18.2.2.7.4 Final Disposition (N2 Blanket) 3 days Oct 11 '21 Oct 13 '21
110 19 3 Flare, 5 Vaporizer (not in service)
111 20 Flush
112 21 Pumpout
113 22 Purge w Steam
114 23 Final Disposition (N2 Blanket)
115 24 Complex 3 Phase 3  (Placeholder)
116 24.1 Gas Turbines 9, 10, 13
117 24.1.1 Flush
118 24.1.2 Pumpout
119 24.1.3 Purge w Steam, Vapor Phase
120 24.1.4 Final Disposition (N2 Blanket)
121 24.1.5 SWS 3, 4 ‐ Not in Service
122 24.2 SWS 5
123 24.2.1 Flush
124 24.2.2 Pumpout
125 24.2.3 Purge w Steam, Vapor Phase
126 24.2.4 Final Disposition (N2 Blanket)
127 24.3 SRU
128 24.3.1 Flush
129 24.3.2 Pumpout
130 24.3.3 Purge w Steam, Vapor Phase
131 24.3.4 Final Disposition (N2 Blanket)
132 24.4 TGTU
133 24.4.1 Flush
134 24.4.2 Pumpout
135 24.4.3 Purge w Steam, Vapor Phase
136 24.4.4 Final Disposition (N2 Blanket)
137 24.5 Amine Units 4, 5, 6, 7
138 24.5.1 Flush
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139 24.5.2 Pumpout
140 24.5.3 Purge w Steam, Vapor Phase
141 24.5.4 Final Disposition (N2 Blanket)
142 24.6 Refinery Safing ‐ OSBL
143 24.6.1 OSBL Planning
144 24.6.2 OSBL Execution Duration
145 24.6.3 4 & 5 ARU
146 24.6.3.1 Flush
147 24.6.3.2 Pumpout
148 24.6.3.3 Purge w Steam
149 24.6.3.4 Final Disposition (N2 Blanket)
150 24.6.4 Caustic Storage & Distribution
151 24.6.4.1 Flush
152 24.6.4.2 Pumpout
153 24.6.4.3 Purge w Steam
154 24.6.4.4 Final Disposition (N2 Blanket)
155 24.6.5 Amine Storage & Distribution
156 24.6.5.1 Flush
157 24.6.5.2 Pumpout
158 24.6.5.3 Purge w Steam
159 24.6.5.4 Final Disposition (N2 Blanket)
160 24.6.6 Disulfide Storage
161 24.6.6.1 Flush
162 24.6.6.2 Pumpout
163 24.6.6.3 Purge w Steam
164 24.6.6.4 Final Disposition (N2 Blanket)
165 24.6.7 Anhydrous Ammonia Storage
166 24.6.7.1 Flush
167 24.6.7.2 Pumpout
168 24.6.7.3 Purge w Steam
169 24.6.7.4 Final Disposition (N2 Blanket)
170 24.7 Interconnecting Piping Sys 1
171 24.8 Interconnecting Piping Sys 2
172 24.9 Interconnecting Piping Sys 3
173 24.10 Interconnecting Piping Sys 4
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174 24.11 Interconnecting Piping Sys 5
175 24.12 Distributed Control Systems
176 24.13 Safety Systems
177 24.14 Electrical Systems
178 24.15 Analyzer Systems
179 24.16 Buildings and HVAC Systems
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